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Overview
This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2007.

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast  ($M)

Schedule/Cost Performance  ($M)

*  PFP Closure Project and FH management are taking actions to ensure funds are not exceeded at year end. 
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Current Period (Month) $7.2 $7.6 $6.6 $0.3 4.8% $0.9 12.3% $92.6

Cumulative to Date 
(FY 2004 - Present) $551.5 $563.8 $529.7 $12.3 2.2% $34.1 6.0% $672.4

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

$ 98.2 $ 98.5 $ -0.2Nuclear Materials Stabilization and Disposition

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

Variance

Disposition the Plutonium Finishing Plant (PFP) Facility
• Completed draining the HA-23S water walls.
• Completed draining of liquids in Pulser glovebox.
• Completed internal clean out of the HA-14S glovebox.
• Completed the structural evaluation of the 216-Z-9 crib slab.

– A survey was performed to support the structural analysis of the slab.  The results of the survey 
are with the Structural Engineer. 

• Completed Safeguards measurements on three 3013 containers, bringing the total completed to-date 
to 80.

• Unpacked 93 9975 containers with expired leak test.
• Initiated packaging of 3013s into 9975 shipping containers in preparation for shipping. 
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CTD Schedule Performance: (+$12.3M/+2.2%): The positive schedule variance is due to 
accelerated progress on planning and glovebox cleanout in the 234-5Z facility, and associated apportioned 
support activities.

CTD Cost Performance: (+$34.1M/+6.0%): The positive cost variance is due to: 
– Work efficiencies in 234-5Z glovebox cleanout and apportioned support activities.
– Favorable solid waste disposition rates.
– Completion of roof repair, MICON recabling, and special nuclear material (SNM) stabilization 

activities under cost.
– Efficiencies in miscellaneous materials disposition. 
– Reduced resource requirements for SNM De-inventory and Disposition Planning. 
– Reduced overhead costs/allocations.

Schedule/Cost Performance, continued

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 5.3 7.3 8.2 6.5 7.1 9.4 7.9 7.8 8.8 7.2 8.5 8.6

Monthly BCWP 5.5 7.4 6.7 13.7 8.6 10.7 9.4 8.8 10.1 7.6

Monthly ACWP 5.7 7.5 8.4 6.9 7.5 8.3 7.6 7.6 8.3 6.6

CTD BCWS 481.3 488.6 496.7 503.2 510.3 519.8 527.7 535.5 544.3 551.5 560.1 568.6

CTD BCWP 480.8 488.2 494.9 508.7 517.3 527.9 537.3 546.1 556.2 563.8

CTD ACWP  461.1 468.6 477.0 484.0 491.4 499.7 507.3 514.8 523.1 529.7

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07
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Milestone Achievement

Number Milestone Title Type Due Date Actual 
Date

Forecast 
Date

Status/
Comments

TRP-06-533
RCRA Closure Activities Completed For 
Each 241Z Cell With RCRA Permitted 
Tanks

PI 10/30/2006 10/26/2006 Complete

TRP-06-537 234-5Z Roof Repair Completed PI 3/31/2007 9/28/2006 Complete

TRP-07-501
Complete Internal Cleanout of Eight 
Gloveboxes by September 30, 2007

PI 9/30/2007 9/30/2007 On Schedule

TRP-07-502
Operator Certification and Professional 
Engineer Certification on the RCRA 241-
Z Closure Submitted to DOE

PI 3/30/2007 12/8/2006 Complete

TRP-07-503
241-Z Transitioned to Demolition Ready 
Condition

PI 6/30/2007 3/29/2007 Complete

TRP-07-504 241-Z Demolished to Slab-On-Grade PI 9/30/2007 6/8/2007 Complete

TRP-08-004
Removal Action Work Plan for the 
216-Z-9 Crib Complex Submitted to 
DOE

PI 9/30/2008 9/30/2008 On Schedule

TRP-08-005
Implement the Necessary Lay-up 
Activities to Place PFP in a Safe 
Configuration Until D&D Resumes

PI 9/30/2008 9/30/2008 On Schedule

TRP-08-025
Complete 216-Z-9 Facility Condition 
Analysis by 30 September 2008

PI 9/30/2008 11/30/2007
Ahead of 
Schedule

TRP-08-026
Complete additional FY 2008 lay-up 
work scope per the Lay-up Plan PI 9/30/2008 9/30/2008 On Schedule

TRP-08-027
Complete internal cleanout of ten (10)  
234-5Z gloveboxes/conveyers

PI 9/30/2008 9/30/2008 On Schedule

TRP-08-028
Complete internal cleanout of one (1)  
PRF glovebox PI 9/30/2008 9/30/2008 On Schedule

TRP-11-502
Complete Closure of the PFP 241-Z TSD 
Unit

PI 9/30/2011 2/22/2007 Complete

TRP-11-503
Complete Transition and 
Dismantlement of 241-Z Waste 
Treatment Facility

PI 9/30/2011 6/8/2007 Complete


